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TRANSMITTAL FORM 

To: Date: February 5, 2004 

Project Number: 235-1896-054 

Ms. Janet Lunceford 
City of Bremerton 
Building Department 
286 4th Street Project Name: Sesko Property Abatement 

Bremerton, Washington 98337 

We are transmitting the following materials: 

Letter dated October 17, 2001 Re: Sesko Property Abatement Project. 

Comments: 

If you have any questions please give me a call at (360) 850-5304. 

These are: t8J PER YOUR REQUEST 
0 FOR YOUR INFORMATION 
0 FOR YOUR REVIEW AND APPROVAL 
0 FOR YOUR F ILES 
0 FOR YOUR ACTION 

Sent Via : t8J u.s. MAIL 
0 GROUND SERVICE 
0 EXPRESS OVERN IGHT 
0 COURIER 
0 HAND DELIVERY/P ICK UP 

cc: Project file 

(Rev. 07/03) 
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October 17, 2001 
PMX# 235-1896-054 

Ms. Janet Lunceford 
City of Bremerton Fire Department 
817 Pacific A venue 
Bremerton, Washington 98337 

Re: Sesko Property Abatement Project 

Dear Janet: 

Parametrix will complete our current scope of services for the Sesko project on October 18, 2001 when bids 
are opened. As of October 5, 2001, we have expended $14,035. This is approximately $1,408 more than our 
currently authorized agreement with the City. Additionally, there are some "trailing costs" that have not yet 
been recognized by our accounting system and some additional effort for the period of October 8 through 
October 18, 2001. These trailing costs will further increase Parametrix total expenditures for this project to 
between $15,200 and $15,700. I should be able to recognize all costs no later than October 25, 2001 and will 
provide you with a revised total as soon as possible. 

The additional costs for completing this project were related to unanticipated effort and expenses not 
identified in Parametrix' original scope and budget estimate. The additions are mostly related to the potential 
legal ramifications associated with this work. Specific items include effort and expenses to: 

• Coordinate bid specifications with, and respond to requests from, the City's project attorney. 

• Attend two additional meetings with City staff to discuss bid specifications and project requirements. 

• Preparation of 90 percent bid specification package that was not identified in our original scope of 
work. 

• Research ownership and status on the M/V Ked. 

• Coordinate, publish, and manage contract advertisement and bidding. 

• Provide additional bid packages for bidders. 

Beyond October 18, 2001, the City has asked Parametrix to provide further assistance to manage Contractor 
activities for the abatement work. Attached for your review is a scope of services and budget estimate to 
perform Construction Management during abatement activities. Please review this proposal and contact me 
with any questions. 
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Ms. Janet Lunceford 
October 1 7, 2001 
Page2 

I am available at your convenience to discuss the current project budget, and the new work and budget I have 
attached. Please contact me at (360) 850 5305 with your comments and concerns. 

Sincerely, 
P ARAMETRIX, INC. 

Peter Battuello 
Project Manager 

Attachments 
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